Alternatives 3 and 4
Bunker Hill Option A DATE: 11/22/2000
Acid Mine Drainage PROJECT NO.: 152215.FS.02
Disposal of Raw Sludge in CIA Disposal Beds ESTIMATE BY: D. Bunte
Order of Magnitude Cost Opinion (Quantity reduced by 10%) N. Gulensoy
QTY TOTAL
Reduced:by UNIT TOTAL
. DESCRIPTION QTY 10% UNIT COST COST }
Subgrade Stabilization 10,500 9450 C.Y. 4.00 $37,800
Liner Protection Sand 8250 7425 C.Y. 10.00 $74,250
Drain Rock 1,950 1,755 C.Y. 18.00 $31,590
Ditch Lining Geotextile 21,200 19,080 S.Y. 1.65 $31,482
GCL 18,100 16,290 S.Y. 4.05 $65,975
H D P E Geomembrane 18,100 16,290 S.Y. 5.40 $87,966
H D P E Pipe, 10" 550 495 L.F. 23.00 $11,385
Erosion Control Matting 11800 10,620 S.Y. 1.50 $15,930
Perf Pipe, 4" 2000 1,800 L. F. 2.00 $3,600
Perf Pipe, 6" 580 522 L.F. 3.00 $1,566
HDPE Pipe, 6" 130 117 L. F. 2.50 $293
Strip Drains 700 630 L.F. 1.75 $1,103
Valves, 6" Knife Gate 2 Each 700.00 $1,400
Valves, 10" Knife Gate 6 Each 1,000.00 $6,000
Air/Vacuum Release Valve 1 Each 2,000.00 $2,000
Valve Vault 6 Each 1,950.00 $11,700
Water Tight Manhole 1 Each 3,500.00 $3,500
Vertical Filtrate Drains 6 Each 4,000.00 $24,000
Cleanouts 2 Each 750.00 $1,500
Perimeter Road Embankment (not reduced) 28275 28,275 C.Y. 10 $282,750
Chain Link Fence and Gates (not reduced) 1000 1,000 L.F. 12 $12,000
Crushed Rock Surfacing (not reduced) 1500 1,500 C.Y. 15 $22,500
SUBTOTAL $975,539
MISC ALLOWANCE 10% $97,554
SUBTOTAL $1,073,092
CONTINGENCY 30% $321,928
SUBTOTAL $1,395,020
MOBILIZATION ) 15% $209,253
CONSTRUCTION TOTAL $1,604,273
SALES TAX ON MATERIALS 5.0% $25,622
ENGINEERING AND SUPPORT 20% $320,855
CONSTRUCTION MANAGEMENT 8% $128,342
CAPITAL COST SUBSEQUENT BEDS TOTAL (ROUNDED) $2,080,000
ANNUAL O&M COST FOR OPERATING BED $42,000
NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $518,000
NPV OF INITIAL AND SUBSEQUENT BEDS & CLOSURES CAPITAL COSTS @ 7% INTEREST $6,590,000
TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $7,108,000
NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.
NOTE: The above cost opinion is in November 2000 dollars and does not include escalation.
The order of magnitude cost opinion shown has been prepared for guidance in project evaluation
at the time of preparation. The final costs of the project will depend on actual labor and material
costs, actual site conditions, productivity, competitive market conditions, final project scope, final
schedule and other variable factors. As a result, the final project costs will vary from those
presented above. Because of these factors, funding needs must be carefully reviewed prior to
making specific financial decisions or establishing final budgets.
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